

Amendment 401

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 401 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 23rd day of August, 2017, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to add passenger type ID to sales reports. This work is performed per *Change Request (CR-13131) Add Passenger Type to Sales Report v4.0* as approved by Agencies on Wednesday, August 9, 2017.
- C. The Parties agree that the Work necessary to modify the Universes will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 Update SALES universe to include the passenger type. This will require changes to the Business Objects universe and underlying Offline Server (OFS) reporting views.
- 1.2 Update SERVICE_RECEIPT_DETAILS universe to include the passenger type. This will require changes to the Business Objects universe and underlying Offline Server (OFS) reporting views.

Documentation

The Contractor will update the following documentation:

- SEA-08301 Universe Design

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than December 31, 2017.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 401


Add passenger type to sales report.	
TOTAL	\$21,704

Section 4.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment Four Hundred and One shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: 
Its: Interim GM
Date: 8-23-17

The Agencies

By: 
Their: BRCA operations manager
On behalf of the Agencies
Date: 8/23/17